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v Description Of The Project

The accuracy of the 2000 Census is of great importance to Louisiana. Missed residents
will cost the state $1,000 per year in lost revenue. The Census' TIGER files are an integral part
of Census accuracy. LITSA isemploying high resolution satellite imagery to verify TIGER's
completeness in mapping residential areas by matching georeferenced images with current
TIGER releases. The lab will identify anomalies and bring them to the attention of local
authorities.

V. Project Status

A. Brief Summary
LITSA activities with respect to TIGER verification fall into the categories of
training , data acquisition, equipment acquisition, software acquisition, data
analysis, and map production.

B. Accomplishments

Training

Laboratory Director John Wildgen has taken 16 hours of formal instruction in San Diego
in digital photogrammetry and environmental analysis. Graduate student Victoria Butterworth
has completed 40 hours of instruction in Arcinfo GISin St. Paul at Environmental Science
Research Ingtitute (ESRI) . Graduate student Lynn Dupont has completed 40 hours of instruction
in remote sensing at ERDAS headquarters in Atlanta. This has greatly enhanced our knowledge
of the latest trends in terrestrial and remote-sensed data bases, and analytical techniques.



Data Acquisition

The TIGER verification project has acquired TIGER 95, TIGER 97, and has ordered
TIGER 99. TIGER 2000 will be available next years. We have also ordered SPIN-2 imagery for
the study area. The imagery data will arrive in phases. The first data are expected in the first
week of September. We are also using USGS 7.5 minute quad sheets in digital raster graphic
(DRG) format to georeference the imagery and provide familiar visual cues for viewing the
mapping products.

Equipment Acquisition

Equipment has arrived in good order. Inthelab’s first phase two NT workstations and a
large format plotter were networked. A UNIX server and 100GB RAID disk array are out for
bid.

Software Acquisition.
The major software packages serving this project include Arclnfo, ArcView, ER-Mapper, and
S+. Until mid autumn we will use current, but soon to be upgraded, releases of our ESRI family
software. ER-Mapper, which will serve as our image processer, is expected in the last week of
August.

Data Analysis

At this juncture we have confronted and solved a mgjor data analytic question, the
nagging issue of projections. Projections are mathematical models used to transfer global
positions to flap map positions. They are hard to discriminate visually, but differences become
quite apparent when overlaying two maps. We are going to work with the Census Bureau’'s
standard post-1995 datum, NAD83, and UTM - 15 as a projection. This will make us adjust the
USGS DRGs about 200 meters north so. Thisis because the DRGs are in the older NAD27.

C. Problems Encountered

Certainly the biggest disappointment of this project was the failure of the IKONOS
satellite to deploy last spring. The booster lifted off successfully and all three stages of the
rocket worked as designed. However the shroud covering the satellite failed to open. This
meant that the lab had to use its backup data source, SPIN-2. The diver lining in this cloud is the
overall good quality of SPIN imagery.

D. Magor Milestones

We are somewhat ahead of schedule, in that equipment and software are up and
running, and the data are beginning to run downstream. The next adventures are the employment
of the Russian data, and the posting of images to the website. | have found 9.1 GB of disk space
on the lab’s existing workstation, so we will not await the new workstation’s arrival. Data will
be posted as soon as it is ready.

VI Cost Versus Budget*



Category Budgeted Actual Projected Surplus
Equipment 0
$75,700 $8,000
Software
$50,000 $9,000 0
Data $300,000 $270,000 0
Professional NA NA NA
Other $24,000 $8,000 0
(Training)
Total $449,700 $295,000 0

* Thistableis provisional. It represents requisitions and outstanding orders.

VII Itemized Expenses







